



## 2021 ALLEY RECONSTRUCTION PROJECT

Sign up for project updates at [www.ShakopeeMN.gov/subscribe](http://www.ShakopeeMN.gov/subscribe)

**JULY  
2021**

### PROJECT UPDATE AND SCHEDULE

*This is a general schedule and is subject to change due to weather delays or unforeseen issues during construction.*

#### FULLER TO LEWIS ALLEYS

The existing bituminous alley surface and aggregate base have been removed. The subgrade was prepared and the new aggregate base has been installed. The alley is being graded this week in preparation of the concrete pavement. New streetlight bases will be installed this week for the project's lighting improvements. The concrete formwork will be set after the holiday weekend and the concrete pavement will be poured the same week. Once the concrete is poured, work will be suspended to let the concrete set. Work will resume seven days after the concrete pour with the restoration of driveway ends and yards.

### TRASH REMOVAL

Trash bins have been moved to facilitate concrete pavement installation. Properties located at 102, 108 and 110 1<sup>st</sup> Avenue East have had their dumpster moved to the concrete bump-out along Holmes Street. All other properties along the alley between Holmes Street and Lewis Street have had their dumpsters moved to parking stalls along Lewis Street. Properties along the alley between Fuller Street and Holmes Street will have their dumpsters remain in the parking lot at 124 1<sup>st</sup> Avenue West.

### ALLEY & DRIVEWAY ACCESS

It is our intent to maintain access to the driveways throughout the project. There will be occasional short-term disruptions due to grading and paving operations.

### WE NEED YOUR HELP!

Please do not walk or drive on new concrete for 7 days. When the contractor is working in your alley, please be patient and for everyone's safety, please follow the directions given by the workers.

\*A project location map is located on backside of this sheet.

### CITY PERSONNEL

**Engineering Office:** 952-233-9369  
During Normal Business hours (8:00 a.m. to 4:30 p.m.)  
Email: [engineering@shakopeemn.gov](mailto:engineering@shakopeemn.gov)

**City Inspector:** Adam Bentson  
Mobile Phone: 612-749-4574  
Email Address: [abentson@shakopeemn.gov](mailto:abentson@shakopeemn.gov)

**Project Coordinator:** Darin Manning  
Email Address: [dmanning@shakopeemn.gov](mailto:dmanning@shakopeemn.gov)

**Project Engineer:** Micah Heckman  
Email Address: [mheckman@shakopeemn.gov](mailto:mheckman@shakopeemn.gov)

**In order to maintain the project schedule, the City has authorized the contractor to work from 7 a.m. to 7 p.m., Monday through Friday. Extended hours beyond 7 p.m. and work on Saturdays (9 a.m. to 5 p.m.) may occur when necessitated and approved by the city.**

### \*\*\*EMERGENCY CONTACTS\*\*\*

**During working hours: Adam Bentson (612) 749-4574**

**After working hours and weekends:**  
**BKJ Land Co: (952) 567-4628**  
**Scott County Dispatch: (952) 445-1411**

### UTILITY OUTAGES

For the most expedient service if an outage occurs, please contact the following providers as needed:


**Comcast:** 1-800-934-6489

**Century Link:** 877-348-9007

**CenterPoint Energy:** 612-372-5050

**Shakopee Public Utilities:** 952-445-6681

**Project Location:** Alleys from Fuller Street to Lewis Street between 1<sup>st</sup> Avenue and 2<sup>nd</sup> Avenue.



For weekly updates on the project, sign up at [www.ShakopeeMN.gov/subscribe](http://www.ShakopeeMN.gov/subscribe)