



2022 BITUMINOUS OVERLAY PROJECT

**JUNE
2022**

Sign up for project updates at www.ShakopeeMN.gov/subscribe

PROJECT UPDATE AND SCHEDULE

Area A

The streets have been milled and concrete replacements are complete. Turf restoration is also complete. Paving will occur the second week of June.

Area B

The streets have been milled and concrete replacements are complete. The remaining streets that have not been paved will be paved the week of June 6.

Area C

The streets have been milled, concrete replacements are complete and turf restoration is complete. The streets have also been paved. Pavement striping will occur the week of June 13.

Area D

Concrete curb and sidewalk removals are complete. Curb and sidewalk replacements will be poured the week of June 6. The concrete will be allowed to cure for approximately seven days before the streets will be milled. Street patching will occur shortly after milling.

Area E

Concrete curb and sidewalk removals are complete. Curb and sidewalk replacements will be poured the week of June 6. The concrete will be allowed to cure for approximately seven days before the streets will be milled. Street patching will occur shortly after milling.

CITY PERSONNEL

Engineering Office: 952-233-9369

During Normal Business hours (8:00 a.m. to 4:30 p.m.)

Email: engineering@ShakopeeMN.gov

City Inspector: Adam Bentson

Mobile Phone: (612) 749-4574

Email Address: abentson@ShakopeeMN.gov

Project Coordinator: Darin Manning

Mobile Phone: (612) 369-4571

Email Address: dmanning@ShakopeeMN.gov

Assistant City Engineer: Ryan Halverson

Email Address: rhalverson@shakopeeMN.gov

In order to maintain the project schedule, the city has authorized the contractor to work from 7 a.m. to 7 p.m., Monday through Friday. Extended hours beyond 7 p.m. and work on Saturdays (9 a.m. to 5 p.m.) may occur when necessitated and approved by the city.

EMERGENCY CONTACTS

During working hours: Adam Bentson: (612) 749-4574

After working hours and weekends:

Northwest Asphalt: 952-292-8455

Scott County Dispatch: (952) 445-1411

SPRINKLERS & DOG FENCES

Please mark the portions of your sprinkler system and/or underground fence adjacent to curb and gutter as soon as possible. The contractor will make the best attempt to protect sprinkler systems and dog fences but will be responsible for fixing them if damaged during construction. Please report any damage to irrigation systems or underground dog fences to Adam.

ROAD & DRIVEWAY ACCESS

It is our intent to maintain access to the driveways throughout the project. There will be occasional short-term disruptions due to milling and paving operations.

WE NEED YOUR HELP!

Please do not walk or drive on new concrete for 7 days. When the contractor is working on your street, please be patient and for everyone's safety, please follow the directions given by the workers. Shortly before overlaying the roadway, the contractor will apply a bituminous tack coat to the surface. **We recommend that you avoid driving on this tack coat as it may track onto your driveway from your tires.** Also, please avoid driving on the fresh pavement until it has been rolled and avoid parking on it until it has had a chance to cool.

**A project location map is located on backside of this sheet.*

2022 BITUMINOUS OVERLAY PROJECT LOCATION MAP


Area A: Vierling Drive, from Adams Street to Cider Circle

Area B: Weston Lane, Olive Road, Evergreen Lane, Patterson Drive, Patterson Circle, Hawthorne Circle, Raspberry Lane, Halli Road, Valley Creek Lane, Knoll Drive, Jennifer Lane, Danita Circle, and Danita Drive

Area C: Sarazin Street (from Mooers Avenue to Valley View Road) and Valley View Road (from Sarazin Street to Williams Street)

Area D: England Way, King Avenue, and Queen Avenue

Area E: 18th Avenue, Wyndam Drive (From 18th Avenue to Thrush Street), Omega Drive (From Wyndam Drive to Thrush Street), and Glacier Drive



For weekly updates on the project, sign up at www.ShakopeeMN.gov/subscribe