



2022 FULL DEPTH PAVEMENT RECONSTRUCTION PROJECT

Sign up for project updates at www.ShakopeeMN.gov/subscribe

**JULY
2022**

PROJECT UPDATE AND SCHEDULE

WESTON COURT AND GREENWOOD COURT

Concrete replacements are complete, and the new sidewalk has been installed. Turf restoration is complete. Traffic signs that were removed to allow for construction were reinstalled. The final lift of asphalt has been paved and striping is complete.

GORMAN STREET

Concrete replacements are complete. The first lift of asphalt has been paved for the street and trail. Turf restoration will occur the week of June 27. The final lift of asphalt for the trail will be paved the week of July 4. The final lift of asphalt for the street will be paved the week of July 11.

ROAD & DRIVEWAY ACCESS

It is our intent to maintain access to your driveway throughout the project. There will be occasional short-term disruptions to access during utility excavation and construction. Residents should expect full access from 7pm to 7am each day. In addition, there will be 7 days after concrete curb and gutter and concrete driveways are constructed when access will be restricted to allow the concrete to cure. Please contact Adam, to discuss any special considerations or related hardship issues.

SPRINKLERS

The contractor will try to avoid damaging sprinkler systems during construction. Any damage caused by the contractor will be repaired by them. Please contact Adam if your sprinkler system is damaged during construction.

EMERGENCY CONTACTS

During weekday working hours

City Inspector: Adam Bentson 612-749-4574

After working hours and weekends

Northwest Asphalt Emergency Line: 952-292-8455

Scott County Dispatch: 952-445-1411

CITY PERSONNEL

Engineering Office: 952-233-9369

During Normal Business hours (8:00 a.m. to 4:30 p.m.)

Email: engineering@ShakopeeMN.gov

City Inspector: Adam Bentson

Mobile Phone: 612-749-4574

Email Address: abentson@shakopeemn.gov

Project Coordinator: Darin Manning

Email Address: dmanning@ShakopeeMN.gov

Assistant City Engineer: Ryan Halverson

Email Address: rhalverson@ShakopeeMN.gov

In order to maintain the project schedule, the City has authorized the contractor to work from 7 a.m. to 7 p.m., Monday through Friday. Extended hours beyond 7 p.m. and work on Saturdays (9 a.m. to 5 p.m.) may occur when necessitated and approved by the city.

SPECIAL NEEDS AND CONSIDERATIONS

Adam will be on site most days as the construction inspector. Contacting him will be the most efficient means for you to get answers to the questions you have. If you have any special needs regarding access to and from your home (i.e. Doctors appointment, events at your residence, moving, etc.), it is important you contact Adam as soon as possible to ensure you have access when you need it.

UTILITY OUTAGES

For the most expedient service if an outage occurs, please contact the following providers as needed:

Comcast: 1-800-934-6489

CenturyLink: 877-348-9007

CenterPoint Energy (Gas leak): 612-372-5050

Shakopee Public Utilities: 952-445-6681
(Electric outage)

2022 FULL DEPTH PAVEMENT RECONSTRUCTION

PROJECT LOCATION

Gorman St



Weston Ct & Greenwood Ct

