



2022 BITUMINOUS OVERLAY PROJECT

Sign up for project updates at www.ShakopeeMN.gov/subscribe

**JULY
2022**

PROJECT UPDATE AND SCHEDULE

Area A

The streets have been milled and concrete replacements are complete. Turf restoration is also complete. Paving will occur the week of July 4.

Area B

Work in this area is substantially complete. Minor punch list items remain.

Area C

Work in this area is substantially complete. Minor punch list items remain.

Area D

Work in this area is substantially complete. Minor punch list items remain.

Area E

Work in this area is substantially complete. Minor punch list items remain.

SPRINKLERS & DOG FENCES

The contractor will try to avoid damaging sprinkler systems during construction. Any damage caused by the contractor will be repaired by them. Please contact Adam if your sprinkler system is damaged during construction.

ROAD & DRIVEWAY ACCESS

It is our intent to maintain access to the driveways throughout the project. There will be occasional short-term disruptions due to paving operations.

WE NEED YOUR HELP!

When the contractor is working on your street, please be patient and for everyone's safety, please follow the directions given by the workers. Shortly before overlaying the roadway, the contractor will apply a bituminous tack coat to the surface. **We recommend that you avoid driving on this tack coat as it may track onto your driveway from your tires.** Also, please avoid driving on the fresh pavement until it has been rolled and avoid parking on it until it has had a chance to cool.

CITY PERSONNEL

Engineering Office: 952-233-9369

During Normal Business hours (8:00 a.m. to 4:30 p.m.)

Email: engineering@ShakopeeMN.gov

City Inspector: Adam Bentson

Mobile Phone: (612) 749-4574

Email Address: abentson@ShakopeeMN.gov

Project Coordinator: Darin Manning

Mobile Phone: (612) 369-4571

Email Address: dmanning@ShakopeeMN.gov

Assistant City Engineer: Ryan Halverson

Email Address: rhalverson@shakopeeMN.gov

In order to maintain the project schedule, the city has authorized the contractor to work from 7 a.m. to 7 p.m., Monday through Friday. Extended hours beyond 7 p.m. and work on Saturdays (9 a.m. to 5 p.m.) may occur when necessitated and approved by the city.

EMERGENCY CONTACTS

During working hours: Adam Bentson: (612) 749-4574

After working hours and weekends:

Northwest Asphalt: 952-292-8455

Scott County Dispatch: (952) 445-1411

PUNCHLIST

If you have any questions or concerns about the project regarding yard restoration, including damaged irrigation systems or sod related issues from construction, please contact Adam. Thank you for your cooperation and patience throughout this project.

**A project location map is located on backside of this sheet.*

2022 BITUMINOUS OVERLAY PROJECT LOCATION MAP


Area A: Vierling Drive, from Adams Street to Cider Circle

Area B: Weston Lane, Olive Road, Evergreen Lane, Patterson Drive, Patterson Circle, Hawthorne Circle, Raspberry Lane, Halli Road, Valley Creek Lane, Knoll Drive, Jennifer Lane, Danita Circle, and Danita Drive

Area C: Sarazin Street (from Mooers Avenue to Valley View Road) and Valley View Road (from Sarazin Street to Williams Street)

Area D: England Way, King Avenue, and Queen Avenue

Area E: 18th Avenue, Wyndam Drive (From 18th Avenue to Thrush Street), Omega Drive (From Wyndam Drive to Thrush Street), and Glacier Drive



For weekly updates on the project, sign up at www.ShakopeeMN.gov/subscribe