



2022 TRAIL RECONSTRUCTION PROJECT

**JULY
2022**

Sign up for project updates at www.ShakopeeMN.gov/subscribe

PROJECT UPDATE AND SCHEDULE

New concrete pedestrian ramps have been poured. The existing trail has been reclaimed and graded in preparation of paving. The first lift of asphalt will be paved the week of June 27. Backfilling along the trail and pedestrian ramps and repairing irrigation systems will follow shortly after paving the first lift of asphalt. The final lift of asphalt will be paved the week of July 4. Shortly after paving the final lift, turf will be restored with hydroseed.

The trails will be closed during construction and reopened as soon as construction is complete.

*A project location map is located on the backside of this sheet

IMPACTS TO YOUR YARD

The area of your yard immediately adjacent to the trail will be disturbed to allow for the construction of the trail and pedestrian ramps. There may be impacts to shrubs or plants that are adjacent (within 1-2 feet) to the trail. The city recommends transplanting any shrubs or plants until the project is complete. The city will restore the turf and landscape mulch adjacent to the trail, but will not replant any shrubs or plants removed during construction.

The contractor will be responsible for protecting or repairing irrigation systems and dog fences damaged from construction.

CITY PERSONNEL

Engineering Office: 952-233-9369

During Normal Business hours (8:00 a.m. to 4:30 p.m.)

Email: engineering@ShakopeeMN.gov

City Inspector: Adam Bentson

Mobile Phone: 612-749-4574

Email Address: abentson@ShakopeeMN.gov

Project Coordinator: Darin Manning

Email Address: dmanning@ShakopeeMN.gov

Assistant City Engineer: Ryan Halverson

Email Address: rhalverson@ShakopeeMN.gov

In order to maintain the project schedule, the city has authorized the contractor to work from 7 a.m. to 7 p.m., Monday through Friday. Extended hours beyond 7 p.m. and work on Saturdays (9 a.m. to 5 p.m.) may occur when necessitated and approved by the city.

EMERGENCY CONTACTS

During working hours: Adam Bentson: 612-749-4574

After working hours and weekends:

Scott County Dispatch: 952-445-1411

Northwest Asphalt Emergency Line: 952-292-8455

UTILITY OUTAGES

For the most expedient service if an outage occurs, please contact the following providers as needed:

Comcast: 1-800-934-6489

CenturyLink: 877-348-9007

CenterPoint Energy (Gas leak): 612-372-5050

Shakopee Public Utilities: 952-445-6681
(Electric outage)

2022 TRAIL RECONSTRUCTION PROJECT LOCATION MAP

Sarazin Street Trail Reconstruction

